COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 04/ 2020

ESTI MATE SUMVARY 08: 26: 54
CONTI D C20518 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 20518- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 6.0 DAYS TIME ALLOW 120 WORK DAYS
SH 59 SEI BERT TO COPE PERCENT TI ME: 5. 00 ORI G TI ME ALLON 120 WORK DAYS
PRQJECT NO. STA059A- 036
SH 59 SEI BERT TO COPE
NAME OF ROAD:
PROQJECT COUNTI ES: KI T CARSON WASHI NGTON
CONTRACTOR:
MCATEE CONSTRUCTI ON CO. PAY PER OD ENDI NG 05/ 20/ 2020 DATE TIME STARTED 05/13/2020
220 EDWARDS AVENUE DATE LET 02/ 06/ 2020 DATE WORK BEGAN 05/ 13/2020
DATE AWARDED 02/ 21/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/13/2020 DATE ACCEPTED
STERLI NG CO 80751 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/ 13/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMT: $ 13,572,930.21 PARTI Cl PATI NG $ 49, 000. 00 $ 49, 000. 00
AWARD PRQJECT AMT:  $ 12,072, 994. 45 NON- PARTI CI PATI NG 149, 293. 00 149, 293. 00
PERCENT COMPLETE: 1. 46% TOTAL EARNI NGS 198, 293. 00 198, 293. 00
FUNDS AVAI LABLE: $ 13,374, 637.21 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 198, 293. 00 198, 293. 00
TOTAL CLAI M5 $ 0.00 RETAI NAGE -5,948. 79 -5,948. 79
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 192, 344. 21 192, 344. 21
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 192, 344. 21 192, 344. 21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 192, 344. 21

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20518-BI D ESTI MATE RUN 06/ 04/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0001 08: 26: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 176. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0010 202-00220 Renoval of Asphalt Mat 2,219. 000 0. 000
SY 0. 000 0. 00
35. 00000 0. 000 0. 00
0015 202-00240 *Renoval of Asphalt Mt (Pl aning) 5,437. 000 0. 000
Sy 1, 855. 800 9,742.95
5. 25000 1, 855. 800 9,742.95
0020 202-00810 *Rermoval of Ground Sign 20. 000 0. 000
EACH 0. 000 0. 00
102. 00000 0. 000 0. 00
0025 202-01130 *Renoval of Guardrail Type 3 675. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0030 202-01300 *Renoval of End Anchorage 4.000 0. 000
EACH 0. 000 0. 00
354. 00000 0. 000 0. 00
0035 203-00050  *Unsuitable Material 1, 479. 000 0. 000
cY 0. 000 0. 00
15. 50000 0. 000 0. 00
0040 203-00060  *Enbanknment Material (Conplete In Place) 8, 647. 000 0. 000
cY 0. 000 0. 00
48. 00000 0. 000 0. 00
0045 208-00002 *Erosion Log Type 1 (12 Inch) 800. 000 0. 000
LF 134. 600 673. 00
5. 00000 134. 600 673. 00
0050 208-00035 *Aggregate Bag 700. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0055 208-00046  *Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 0. 000 0. 00

2, 050. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 208-00075

0065

208- 00103

0070

208- 00105

0075

208- 00106

0080

208- 00107

0085

210- 00011

0090

210- 00012

0095

210- 00090

0100

212-00006

0105

212-00032

0110 216-00201

C20518

20518-BID
STAO059A- 036

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Pre-fabricated Vehicle Tracking Pad 1. 000
EACH
2, 800. 00000
Renoval and Disposal of Sedinment (Labor) 40. 000
HOUR
46. 00000
Renoval and Di sposal of Sedinment (Equipnent) 8. 000
HOUR
85. 00000
Sweepi ng (Sedi ment Renoval ) 144. 000
HOUR
127. 00000
Renoval of Trash 40. 000
HOUR
61. 00000
*Reset Mailbox Structure (Type 1) 10. 000
EACH
306. 00000
*Reset Mail box Structure (Type 2) 3. 000
EACH
381. 00000
*Reset Delineator 356. 000
EACH
15. 00000
*Seedi ng (Native) 0. 200
ACRE
1, 200. 00000
*Soi | Conditioning 0. 200
ACRE
3, 000. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 1, 000. 000
Cl ass

SY

3. 55000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 04/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 26: 54

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20518-BI D ESTI MATE RUN 06/ 04/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0001 08: 26: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 304-06007  *Aggregate Base Course (Cl ass 6) 493. 000 0. 000
cY 0. 000 0. 00
134. 00000 0. 000 0. 00
0120 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 1, 294. 000 0. 000
TON 0. 000 0. 00
176. 00000 0. 000 0. 00
0125 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 85, 737. 000 0. 000
TON 0. 000 0. 00
98. 25000 0. 000 0. 00
0130 411-10255 Enulsified Asphalt (Sl ow Setting) 41, 988. 000 0. 000
GAL 0. 000 0. 00
1. 90000 0. 000 0. 00
0135 507-00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 27.000 0. 000
TON 0. 000 0. 00
385. 00000 0. 000 0. 00
0140 603-10180 *18 Inch Corrugated Steel Pipe 16. 000 0. 000
LF 0. 000 0. 00
138. 00000 0. 000 0. 00
0145 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 1, 000. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0150 606-01370 *Transition Type 3G 16. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0155 606-02005 *End Anchorage (Fl ared) 16. 000 0. 000
EACH 0. 000 0. 00
2,240. 00000 0. 000 0. 00
0160 609-60011 Curb Type 6 (Section M 150. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0165 612-00111 *Del i neator (Drivable)(Type 1) 298. 000 0. 000
EACH 0. 000 0. 00

66. 00000 0. 000 0. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20518-BI D ESTI MATE RUN 06/ 04/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0001 08: 26: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 612-00113 *Del ineator (Drivable)(Type II1l) 30. 000 0. 000
EACH 0. 000 0. 00
71. 00000 0. 000 0. 00
0175 614-00011 *Si gn Panel (Class |) 320. 000 0. 000
SF 0. 000 0. 00
20. 25000 0. 000 0. 00
0180 614-00012 *Sign Panel (Cass I1) 18. 000 0. 000
SF 0. 000 0. 00
25. 50000 0. 000 0. 00
0185 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 32. 000 0. 000
EACH 0. 000 0. 00
255. 00000 0. 000 0. 00
0190 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
383. 00000 0. 000 0. 00
0195 615-00050 Enbanknent Protector Type 5 6. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0200 625-00000  *Construction Surveying 1. 000 0. 000
LS 0. 250 10, 750. 00
43, 000. 00000 0. 250 10, 750. 00
0205 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
703, 972. 00000 0. 000 0. 00
0210 626-01114  *Public Information Managenent (Tier V) 257. 000 0. 000
DAY 10. 000 340. 00
34. 00000 10. 000 340. 00
0215 627-00008 *Modi fi ed Epoxy Pavement Marking 2, 035. 000 0. 000
GAL 0. 000 0. 00
87. 00000 0. 000 0. 00
0220 627-00013  *Pavenent Marking Paint (H gh Build) 2,222.000 0. 000
GAL 89. 900 3, 685. 90

41. 00000 89. 900 3, 685. 90



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20518-BI D ESTI MATE RUN 06/ 04/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0001 08: 26: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 627-30405  *Preformed Thernopl astic Pavement MarKking 138. 000 0. 000
(Vord-Symbol) SF 0.000 0.00
30. 00000 0. 000 0. 00
0230 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 1,118. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0235 629-01031 *Survey Monument (Type 3A) 2.000 0. 000
EACH 0. 000 0. 00
625. 00000 0. 000 0. 00
0240 630-00000  *Fl aggi ng 2, 140. 000 0. 000
HOUR 25. 000 775.00
31. 00000 25. 000 775. 00
0245 630-00007 *Traffic Control Inspection 92. 000 0. 000
DAY 1.000 820. 00
820. 00000 1. 000 820. 00
0250 630-00012 *Traffic Control Managenent 80. 000 0. 000
DAY 7.000 10, 535. 00
1, 505. 00000 7.000 10, 535. 00
0255 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 0. 000
EACH 2.000 2,000. 00
1, 000. 00000 2.000 2,000. 00
0260 630-80338 *Barricade (Type 3 M D) (Tenporary) 4.000 0. 000
EACH 2.000 1, 540. 00
770. 00000 2.000 1, 540. 00
0265 630-80341 *Construction Traffic Sign (Panel Size A) 24.000 0. 000
EACH 7.000 574.00
82. 00000 7.000 574.00
0270 630-80342 *Construction Traffic Sign (Panel Size B) 98. 000 0. 000
EACH 21.000 1, 827. 00
87. 00000 21.000 1,827.00
0275 630-80343  *Construction Traffic Sign (Panel Size C) 16. 000 0. 000
EACH 2.000 184. 00

92. 00000 2.000 184. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20518-BI D ESTI MATE RUN 06/ 04/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0001 08: 26: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80344  *Construction Traffic Sign (Special) 528. 000 0. 000
SF 264. 000 6, 864. 00
26. 00000 264. 000 6, 864. 00
0285 630-80350 *Vertical Panel 36. 000 0. 000
EACH 5. 000 75. 00
15. 00000 5. 000 75. 00
0290 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 6, 150. 00
6, 150. 00000 1. 000 6, 150. 00
0295 630- 80360 *Drum Channel i zi ng Device 89. 000 0. 000
EACH 44.500 979. 00
22.00000 44.500 979. 00
0300 630-80380 *Traffic Cone 400. 000 0. 000
EACH 20. 000 200. 00
10. 00000 20. 000 200. 00
0305 630-80520 *Mbobi | e Pavenment Marking Zone 7.000 0. 000
DAY 0. 000 0. 00
7, 500. 00000 0. 000 0. 00
0310 630-86810 *Traffic Signal (Tenporary) 2.000 0. 000
EACH 1. 000 16, 000. 00
16, 000. 00000 1. 000 16, 000. 00
0315 700-70010 F/ A M nor Contract Revisions 550, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70016 F/ A Fuel Cost Adjustnent 60, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0325 700-70018 F/ A Roadway Snoot hness Incentive 352, 383. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70019 F/ A Asphalt Cenent Cost Adjustnent 200, 000. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20518-BI D ESTI MATE RUN 06/ 04/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0001 08: 26: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700-70025 F/A Quality Incentive Payment 324, 085. 860 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70035 F/ A Hi gh Speed Internet 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70042 F/ A Railroad Fl agging 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70111 Project First Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $12, 506, 790. 06 $ 73,714.85% 73,714.85
CAT NO0300 G 25-F

0360 202-00029 *Rermoval of Gabion 78.000 0. 000
cY 62. 500 3,812.50
61. 00000 62. 500 3,812.50
0365 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 651. 700 0. 000
SY 651. 700 10, 753. 05
16. 50000 651. 700 10, 753. 05
0370 202-00425 *Rermoval of Bridge Railing 258. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0375 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 33. 000 0. 000
Sy 19. 100 6, 494. 00
340. 00000 19. 100 6, 494. 00
0380 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 4.000 0. 000
SY 0. 000 0. 00

880. 00000 0. 000 0.00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20518-BI D ESTI MATE RUN 06/ 04/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0001 08: 26: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 25-F

0385 202-00504 *Renpoval of Expansion Device 73.000 0. 000
LF 36. 500 4, 635.50
127. 00000 36. 500 4, 635. 50
0390 202- 00505 *Renpval of Portions of Present Structure 16. 000 0. 000
SF 12.100 3, 254. 90
269. 00000 12. 100 3,254.90
0395 203-00000 *Uncl assified Excavation 2, 260. 000 0. 000
CcY 1, 163. 000 25, 586. 00
22. 00000 1, 163. 000 25, 586. 00
0400 210-00530 *Rebuild Portions of Present Structure 16. 000 0. 000
SF 12.100 2,637.80
218. 00000 12. 100 2,637.80
0405 403-34751  *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 103. 000 0. 000
TON 0. 000 0. 00
98. 25000 0. 000 0.00
0410 408-01100 *Joi nt Seal ant 163. 000 0. 000
LF 0. 000 0.00
28. 00000 0. 000 0. 00
0415 420-00102 *Geotextile (Erosion Control) (Cl ass 1) 1, 692. 000 0. 000
Sy 0. 000 0. 00
2.00000 0. 000 0.00
0420 506-00224 *Riprap (24 Inch) 2, 255. 000 0. 000
cY 0. 000 0.00
143. 00000 0. 000 0. 00
0425 515-00120  *Waterproofing (Menbrane) 648. 000 0. 000
sy 0. 000 0. 00
17. 50000 0. 000 0.00
0430 515-00400 *Concrete Seal er 46. 000 0. 000
5% 0. 000 0.00
13. 75000 0. 000 0. 00
0435 601-03057 *Concrete C ass DR 14.000 0. 000
cY 0. 000 0. 00

1, 960. 00000 0. 000 0. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20518-BI D ESTI MATE RUN 06/ 04/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0001 08: 26: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 25-F

0440 601-51005  *Gal vani ¢ Anodes 153. 000 0. 000
EACH 96. 000 3,744.00
39. 00000 96. 000 3,744.00
0445 602- 00000 *Rei nf orcing Steel 706. 000 0. 000
LB 143. 800 323.55
2. 25000 143. 800 323.55
0450 606-11010 *Bridge Rail Type 10R 258. 000 0. 000
LF 0. 000 0.00
132. 00000 0. 000 0.00
0455 619-30480 *6 Inch Gal vani zed Pipe 9. 000 0. 000
LF 0. 000 0.00
391. 00000 0. 000 0.00

CAT 0300 CURRENT AMT $ 530, 107.80 % 61,241.30% 61, 241. 30
CAT NO0301 G 25-C

0460 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 868. 900 0. 000
SY 868. 900 14, 336. 85
16. 50000 868. 900 14, 336. 85
0465 202-00425 *Rermoval of Bridge Railing 396. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0470 202-00453  *Renoval of Portions of Present Structure (Class 2) 44. 000 0. 000
SY 0. 000 0. 00
340. 00000 0. 000 0. 00
0475 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 5. 000 0. 000
SY 0. 000 0. 00
880. 00000 0. 000 0. 00
0480 202-00504 *Renpoval of Expansion Device 68. 000 0. 000
LF 0. 000 0.00
127. 00000 0. 000 0. 00
0485 202-00505 *Renpval of Portions of Present Structure 24.000 0. 000
SF 0. 000 0. 00

269. 00000 0. 000 0.00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20518-BI D
PRQIECT STAO059A- 036 ESTI MATE NO 0001
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0301 G 25-C
0490 206-00065 *Structure Backfill (FlowFill) 2.000
cY
730. 00000
0495 210- 00530 *Rebuild Portions of Present Structure 24.000
SF
218. 00000
0500 403-34751 *Hot M x Asphalt (G ading SX) (75) (PG 64-28) 137. 000
TON
98. 25000
0505 408-01100 *Joi nt Seal ant 154. 000
LF
28. 00000
0510 515-00120 *\Wat er proof i ng (Menbrane) 866. 000
SY
17. 50000
0515 515-00400 *Concrete Seal er 70. 000
Sy
13. 75000
0520 601- 03057 *Concrete C ass DR 15. 000
CcY
1, 960. 00000
0525 601-51005 *Gal vani ¢ Anodes 175. 000
EACH
39. 00000
0530 602-00000 *Rei nforcing Steel 742.000
LB
2.25000
0535 606-11010 *Bridge Rail Type 10R 396. 000
LF

132. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 11

ESTI MATE RUN 06/ 04/ 2020

.00
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.00

.00

.00

.00
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AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20518-BID ESTI MATE RUN 06/ 04/ 2020
PRQIECT STAO059A- 036 ESTI MATE NO 0001 08: 26: 54
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0301 G 25-C
0540 619-30480 *6 Inch Gal vani zed Pi pe 12. 000 0. 000
LF 0. 000 0. 00
391. 00000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 196, 505.10 % 14,336.85$% 14, 336. 85
CAT NO0302 G 25-G
0545 202- 00246 *Rermoval of Asphalt Mat (Pl aning) (Special) 388. 000 0. 000
SY 0. 000 0. 00
16. 50000 0. 000 0. 00
0550 202-00425 *Renoval of Bridge Railing 249. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0555 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 50. 000 0. 000
SY 0. 000 0. 00
340. 00000 0. 000 0. 00
0560 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 12. 000 0. 000
Sy 0. 000 0.00
880. 00000 0. 000 0. 00
0565 202-00500 *Renpval of Portions of Present Structure 2. 000 0. 000
EACH 0. 000 0. 00
5, 900. 00000 0. 000 0. 00
0570 403-34751  *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 62. 000 0. 000
TON 0. 000 0. 00
98. 25000 0. 000 0. 00
0575 408-01100 *Joi nt Seal ant 56. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0580 515-00120  *Waterproofing (Menbrane) 388. 000 0. 000
Sy 0. 000 0.00
17. 50000 0. 000 0. 00
0585 515-00400 *Concrete Seal er 67. 000 0. 000
SY 0. 000 0. 00

13. 75000 0. 000 0.00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20518-BI D ESTI MATE RUN 06/ 04/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0001 08: 26: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 G 25-G

0590 601-03057 *Concrete Cass DR 8. 000 0. 000
cY 0. 000 0. 00
1, 960. 00000 0. 000 0. 00
0595 601-51005 *Gal vani ¢ Anodes 135. 000 0. 000
EACH 0. 000 0. 00
39. 00000 0. 000 0.00
0600 602-00000 *Rei nforcing Steel 439. 000 0. 000
LB 0. 000 0. 00
2.25000 0. 000 0. 00
0605 606-11010 *Bridge Rail Type 10R 249. 000 0. 000
LF 0. 000 0. 00
132. 00000 0. 000 0.00
0610 619-30320 *4 Inch Gal vani zed Pipe 6. 000 0. 000
LF 0. 000 0. 00
355. 00000 0. 000 0. 00
0615 619-30480 *6 Inch Gal vani zed Pipe 6. 000 0. 000
LF 0. 000 0. 00
391. 00000 0. 000 0.00
CAT 0302 CURRENT AMT $ 128,128.50 % 0.00% 0. 00

CAT NO0303 G 25-H

0620 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 416. 000 0. 000
Sy 0. 000 0.00
16. 50000 0. 000 0. 00
0625 202-00425 *Rermoval of Bridge Railing 312. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0630 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 61. 000 0. 000
5% 0. 000 0.00
340. 00000 0. 000 0. 00
0635 202-00460 *Renpval of Portions of Present Structure (Class 3) 16. 000 0. 000
5% 0. 000 0. 00

880. 00000 0. 000 0.00



CONTI D C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20518-BI D
PRQIECT STAO059A- 036 ESTI MATE NO 0001
CURRENT
REF | TEM | TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0303 G 25-H
0640 202-00500 *Renmpoval of Portions of Present Structure 2.000
EACH
5, 900. 00000
0645 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 66. 000
TON
98. 25000
0650 408-01100 *Joi nt Seal ant 56. 000
LF
28. 00000
0655 515-00120 *Wat er proofi ng (Menbrane) 416. 000
Sy
17. 50000
0660 515-00400 *Concrete Seal er 84. 000
SY
13. 75000
0665 601-03057 *Concrete Class DR 10. 000
cY
1, 960. 00000
0670 601-51005 *@al vani ¢ Anodes 166. 000
EACH
39. 00000
0675 602-00000 *Rei nforcing Steel 521. 000
LB
2. 25000
0680 606-11010 *Bridge Rail Type 10R 312. 000
LF
132. 00000
0685 619-30320 *4 I nch Gal vani zed Pipe 15. 000
LF
355. 00000
CAT 0303 CURRENT AMI $

Page 14
ESTI MATE RUN 06/ 04/ 2020
08: 26: 54

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0. 00

0. 000 0.00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0. 00

0. 000 0.00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0. 00

0. 000 0.00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0. 00
0. 000 0.

153,398.75 % 0.



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20518-BI D ESTI MATE RUN 06/ 04/ 2020
PRQJECT: STAO59A- 036 ESTI MATE NO 0001 08: 26: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0690 620- 00002 Field Ofice (Cass 2) 1. 000 0. 000
EACH 1. 000 20, 000. 00
20, 000. 00000 1. 000 20, 000. 00
0695 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 1. 000 20, 000. 00
20, 000. 00000 1. 000 20, 000. 00
0700 620-00020 Sanitary Facility 2.000 0. 000
EACH 1. 000 9, 000. 00
9, 000. 00000 1. 000 9, 000. 00

CAT 0400 CURRENT AMI  $ 58,000.00 $ 49,000.00 % 49, 000. 00

PRQJECT TOTAL CURRENT AMI $13,572,930.21$% 198,293.00% 198, 293.00



